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ESTIMATE RUN 08/31/2004

ESTIMATE SUMMARY 18:25:50

CONTID: C14381 ESTIMATE NO: 0001 PROG 2002

PCN: 14381-BID COFRS REPORTING CATEGORY: 5

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 3, EAST OF DURANGO PERCENT TIME:

PROJECT NO: STA 003A-001

SH 3, EAST OF DURANGO

NAME OF ROAD: SH 3

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

OLDCASTLE SW GROUP dba FOUR CORNER dba FOUR CORNER MATERIALSPAY PERIOD ENDING 08/31/2004 DATE TIME STARTED 03/18/2004

P. O. BOX 2707 DATE LET 02/26/2004 DATE WORK BEGAN 08/12/2004

DATE AWARDED 03/03/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/17/2004 DATE ACCEPTED

DURANGO CO 81302 970/247-2172 DATE NOTICE TO PROCEED 03/18/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 805,906.75 PARTICIPATING $ $ 67,658.37

AWARD PROJECT AMT: 860,821.65 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -335.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

46.67

14.0 TIME ALLOW:

ORIG TIME ALLOW:

30 WORK DAYS

WORK DAYS30

8.40%

738,248.38

67,658.37

67,658.37

67,323.11

$

$

$

$

67,658.37

0.00

67,658.37

0.00

67,658.37

-335.26

0.00

67,323.11

0.00

AMOUNT DUE 67,323.11 67,323.11

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 67,323.11

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14381-BID ESTIMATE RUN 08/31/2004

PROJECT: STA 003A-001 ESTIMATE NO: 0001 18:25:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF PIPE 4.500 0.000

LF 0.000 0.00

33.00000 0.000 0.00

202-00035

0010 *REMOVAL OF CURB AND GUTTER 20.000 0.000

LF 0.000 0.00

33.00000 0.000 0.00

202-00203

0015 *REMOVAL OF ASPHALT MAT 1,116.000 0.000

SY 1,116.000 17,967.60

16.10000 1,116.000 17,967.60

202-00220

0020 *REMOVAL OF ASPHALT MAT (PLANING) 2,368.000 0.000

SY 0.000 0.00

2.50000 0.000 0.00

202-00240

0025 *REMOVAL OF GUARDRAIL TYPE 3 1,138.000 0.000

LF 0.000 0.00

2.15000 0.000 0.00

202-01130

0030 *REMOVAL OF END ANCHORAGE 9.000 0.000

EACH 0.000 0.00

137.50000 0.000 0.00

202-01300

0035 *CLEAN CULVERT 11.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

202-04002

0040 PROOF ROLLING 50.000 0.000

HOUR 0.000 0.00

54.00000 0.000 0.00

203-01100

0045 BLADING 100.000 0.000

HOUR 21.000 2,016.00

96.00000 21.000 2,016.00

203-01500

0050 *POTHOLING 20.000 0.000

HOUR 0.000 0.00

220.00000 0.000 0.00

203-01597

0055 EROSION LOG 120.000 0.000

LF 120.000 888.00

7.40000 120.000 888.00

208-00005
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PCN: 14381-BID ESTIMATE RUN 08/31/2004

PROJECT: STA 003A-001 ESTIMATE NO: 0001 18:25:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SILT FENCE 1,000.000 0.000

LF 50.000 170.00

3.40000 50.000 170.00

208-00020

0065 *SEEDING (NATIVE) 0.900 0.000

ACRE 0.000 0.00

550.00000 0.000 0.00

212-00006

0070 *MULCHING (WEED FREE STRAW) 0.900 0.000

ACRE 0.000 0.00

1,650.00000 0.000 0.00

213-00004

0075 *MULCH TACKIFIER 122.000 0.000

LB 0.000 0.00

3.25000 0.000 0.00

213-00061

0080 AGGREGATE BASE COURSE (SPECIAL) 2,452.000 0.000

TON 0.000 0.00

13.50000 0.000 0.00

304-09014

0085 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 450.000 0.000

SY 0.000 0.00

70.00000 0.000 0.00

403-00721

0090 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 6,696.000 0.000

TON 482.590 13,512.52

28.00000 482.590 13,512.52

403-34701

0095 HOT BITUMINOUS PAVEMENT (GRADING S-FINES) (75) 2,975.000 0.000

TON 0.000 0.00

25.75000 0.000 0.00

403-35701

0100 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 582.000 0.000

TON 24.520 4,168.40

170.00000 24.520 4,168.40

411-03352

0105 EMULSIFIED ASPHALT (SLOW-SETTING) 4,893.000 0.000

GAL 248.000 545.60

2.20000 248.000 545.60

411-10255

0110 EMULSIFIED ASPHALT (PRIME COAT) 3,214.000 0.000

GAL 0.000 0.00

1.00000 0.000 0.00

411-10300
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PCN: 14381-BID ESTIMATE RUN 08/31/2004

PROJECT: STA 003A-001 ESTIMATE NO: 0001 18:25:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *RIPRAP 3.500 0.000

CY 0.000 0.00

330.00000 0.000 0.00

506-00000

0120 *INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

2,475.00000 0.000 0.00

604-00305

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,225.000 0.000

LF 0.000 0.00

13.00000 0.000 0.00

606-00301

0130 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 0.000 0.00

539.00000 0.000 0.00

606-01340

0135 *END ANCHORAGE (NONFLARED) 6.000 0.000

EACH 0.000 0.00

2,835.00000 0.000 0.00

606-02003

0140 *END ANCHORAGE (FLARED) 2.000 0.000

EACH 0.000 0.00

3,045.00000 0.000 0.00

606-02005

0145 *CURB AND GUTTER TYPE 2 (SECTION I-M) 10.000 0.000

LF 0.000 0.00

88.00000 0.000 0.00

609-21011

0150 *DELINEATOR (TYPE I) 109.000 0.000

EACH 0.000 0.00

17.60000 0.000 0.00

612-00001

0155 *DELINEATOR (TYPE II) 28.000 0.000

EACH 0.000 0.00

19.80000 0.000 0.00

612-00002

0160 *DELINEATOR (TYPE III) 16.000 0.000

EACH 0.000 0.00

20.90000 0.000 0.00

612-00003

0165 *24 INCH CULVERT PIPE 2.500 0.000

LF 0.000 0.00

77.00000 0.000 0.00

617-00024
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PCN: 14381-BID ESTIMATE RUN 08/31/2004

PROJECT: STA 003A-001 ESTIMATE NO: 0001 18:25:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MOBILIZATION 1.000 0.000

L S 0.217 19,313.00

89,000.00000 0.217 19,313.00

626-00000

0175 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 450.00

1,800.00000 0.250 450.00

626-01000

0180 *PAVEMENT MARKING PAINT 279.000 0.000

GAL 0.000 0.00

17.60000 0.000 0.00

627-00001

0185 *FLAGGING 1,500.000 0.000

HOUR 167.000 3,765.85

22.55000 167.000 3,765.85

630-00000

0190 *TRAFFIC CONTROL INSPECTION 12.000 0.000

DAY 2.000 187.00

93.50000 2.000 187.00

630-00007

0195 *TRAFFIC CONTROL MANAGEMENT 30.000 0.000

DAY 7.000 3,003.00

429.00000 7.000 3,003.00

630-00012

0200 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 20.000 0.000

EACH 3.000 66.00

22.00000 3.000 66.00

630-80341

0205 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 43.000 0.000

EACH 10.500 346.50

33.00000 10.500 346.50

630-80342

0210 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 0.000

EACH 3.000 115.50

38.50000 3.000 115.50

630-80343

0215 *DRUM CHANNELIZING DEVICE 200.000 0.000

EACH 19.000 334.40

17.60000 19.000 334.40

630-80360

0220 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 0.000

EACH 1.500 33.00

22.00000 1.500 33.00

630-80363
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PCN: 14381-BID ESTIMATE RUN 08/31/2004

PROJECT: STA 003A-001 ESTIMATE NO: 0001 18:25:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

630-80365

0230 GUARDRAIL TYPE 7 (TEMPORARY) 0.000 0.000

LF 0.000 0.00

39.00000 0.000 0.00

630-80376

0235 *TRAFFIC CONE 400.000 0.000

EACH 40.000 176.00

4.40000 40.000 176.00

630-80380

0240 MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

900.00000 0.000 0.00

630-80510

0245 *MOBILE PROFILOGRAPH OPERATION ZONE 1.000 0.000

L S 0.000 0.00

550.00000 0.000 0.00

630-80560

0250 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

0.000 0.000

EACH 0.000 0.00

715.00000 0.000 0.00

630-85006

0255 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0260 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 4,700.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0265 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0270 F/A QUALITY INCENTIVE PAYMENT 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0275 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028
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PCN: 14381-BID ESTIMATE RUN 08/31/2004

PROJECT: STA 003A-001 ESTIMATE NO: 0001 18:25:50

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A EROSION CONTROL 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380

CAT 0200 $67,058.37 67,058.37CURRENT AMT 805,306.75 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0285 SANITARY FACILITY 1.000 0.000

EACH 1.000 600.00

600.00000 1.000 600.00

620-00020

CAT 0400 $600.00 600.00CURRENT AMT 600.00 $$

PROJECT TOTAL 67,658.37 $ 67,658.37CURRENT AMT 805,906.75 $$


